



**UEY Advisory**  
**June 12, 2008**

**Project Milestones for Remainder of 2008**

<b>Activity</b>	<b>Date</b>
Child Care Brief Consultations	April to June
Communications Plan Development with PLAY	April to June
Launch of the Early Years Community Appreciation Awards	May
Community Action Plans	June to September
Child Care Stats Updated	June
Early Years Awards Data Entry and Review of Results	June
Dissemination of Child Care Briefs	June
Completion of Child Care Costing with Lynell Anderson	June
Release of the Early Years Community Appreciation Awards Results	June/July
Google Map updated with Awards results	July
Evaluation of Child Care Briefs	July
Evaluation of Early Years Awards	July
Website Content for Municipal pages	July
UEY Evaluation and final report	July to September
PIDACS data analysis	July to September
UEY Newsletter to Schools- PIDACS follow up with parents	September
Child Care Stats Update	September
Completion of Community Action Plans	September

**Meeting Schedule for Advisory:**

June 17<sup>th</sup>, 2:30 to 4:30  
 July 8<sup>th</sup>, 2:30 to 4:30  
 August 12<sup>th</sup>, 2:30 to 4:30  
 September 9<sup>th</sup>, 2:30 to 4:30