



**UEY Research Task Group
March 19, 2007**

UEY Advisory Workplan

Activity	Completion Date
Kitchen Tables- Report reviewed and decision is made whether and how to move forward	March 20, 2007
Child care report is reviewed and next steps decided upon.	April 17, 2007
Plan to involve young children is discussed and finalized	May 15, 2007
UEY Evaluation Framework and Plan is reviewed.	May 15, 2007
Draft Mapping Report reviewed by UEY advisory	June 1, 2007
UEY Advisory develops recommendations based on UEY data to date for inclusion in UEY community action plan	June 19, 2007
Last Review of Mapping Report before Submission	June 30, 2007
Review of PIDACS report	July 30, 2007
1 st Research Brief is reviewed by UEY advisory	August 21, 2007
UEY Advisory finalizes review of Action Plan	August 21, 2007
UEY Committee reviews PIDACS content for Mapping Report and signed off	August 21, 2007
2 nd Newsletter is sent to advisory for review	August 30, 2007
Draft plan for Phase III of the UEY (Child Atlas) is circulated for review	September 1, 2007
Phase III plan (Child Atlas) is finalized by committee	September 18, 2007
2 nd Research Brief is reviewed by UEY advisory	October 15, 2007
Committee decides on what the key thematic areas are for the UEY project to focus on for the Atlas	October 16, 2007
UEY Advisory decides on layers of data to be uploaded into the Interactive Web based application	November 1, 2007
Partners are identified to support annual updating of asset and mapping data.	November 30, 2007
3 rd Research Brief is reviewed by UEY advisory	December 17, 2007
4 th Research Brief is reviewed by UEY advisory	February 19, 2008

Activity	Completion Date
5 th Research Brief is reviewed by UEY advisory	April 15, 2008
Final Report for HRSDC sent for 1 st review	August 1, 2008
Evaluation Interviews held with UEY advisory (for final report)	July- August 2008
Final Report for HRSDC sent for 2 nd review	September 1, 2008

Dates for Chairs and Jane Worton

Activity	Completion Date
Year End Narrative Report sent for review- 2006-07	April 13, 2007
2007-08 Q1 Narrative Report sent for review	July 13, 2007
2007-08 Q2 Narrative Report sent for review	October 12, 2007
2007-08 Q3 Narrative Report sent for review	January 11, 2008
Year End Narrative Report sent for review- 2007-08	April 11, 2008
2008-09 Q1 Narrative Report sent for review	July 2008

UEY Advisory Meeting Dates

March 20, 2007
 April 17, 2007
 May 22, 2007
 June 19, 2007
 July- NO MEETING
 August 21, 2007
 September 18, 2007
 October 16, 2007
 November 20, 2007
 December 18, 2007
 January 15, 2008
 February 19, 2008
 March 18, 2008